Activity Activity Orig | Baseline Baseline I Fvo FY0L \ FY02 \ FY03 \ FY04 FY05 FY06 FY07 \
ID Description Dur Start Finish 03[ 04 [01[02[q3] 04 [01]02[03[ 401l 02[ 0304 01l02]q3T 4] 01l02[03 04 01]02[03 04 01 Q2] Q3] Q4]
AAK Dry Residues
1AK37IDRYA | FY01 Dry Oper IDC370 LECO Operations (2,275 kg) 46| 14MAYOL | 25JULO1
1AK37INONA | FY01 Dry Non-RCRA IDC Operations (1,920 kg) 80| 26JUL01 | 30NOVOL
1AK37INONB | FY02 Dry Non-RCRA IDC Operations (305 kg) 13 03DECOL | 20DECOL
1AK37IRCRA | FY02 Dry RCRA IDC Operations (3,876 kg) 165| 24DECO1 | 11SEPO2
Start Date 01FEB99 CPBB ROCKY FLATS e
Finish Date Janecos CLOSURE PROJECT BASELINE I|| I:I“_ CLOSURE _KAISER-HILL
Run Date 26JUNO0O 14:41
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